Phase 4 — Project Planning Phase

Student Enrollment System • Academic Year 2026-2027

OVERVIEW

Goal: Plan and prepare the Student Enrollment System for Academic Year 2026-2027. Deliver a comprehensive project plan for Phase 4, focusing on requirements gathering, product backlog setup, user stories, and prioritization to enable agile execution.

- Align stakeholders on scope & outcomes
- Define backlog & success criteria
- Establish agile plan for delivery

TIME & TASK PLANNING — 8 WEEKS TOTAL

Duration: 8 Weeks (Sept–Oct 2026)

1	2	3	4
Weeks 1-2 Requirements & Discovery	Weeks 3-4 Backlog & User Stories	Weeks 5-6 Prioritization & Planning	Weeks 7-8 Sprint Planning & Kickoff Prep
Stakeholder interviews, system requirements	Create backlog, draft user stories	MoSCoW prioritization, risk review	Finalize sprint plan, team kickoff

PRODUCT BACKLOG — AGILE METHODOLOGY

The Product Backlog is the single, prioritized list of all features, enhancements, and tasks for the project. It is dynamic, maintined iteralitely, and refined based on stakeolder input.

- Iterative Refinement
- Stakeholder-Driven Input
- Continuous Re-prioritization

PRIORITIZATION — MoSCoW METHOD

M – MUST HAVE

- Core enrollment feature
- User login & role management

S – SHOULD HAVE

- Course capacity & waitlist
- Email confirmations

C – COULD HAVE

- Analytics dashboard
- Reporting exports

W – WON'T HAVE (NOW)

- Mobile app (planned Phase 5)
- Payments integration (planned Phase 6)

USER STORIES — EXAMPLES

As a student, I want to enroll in a course,
so that I can register for classes and view my schedule.

As an admin, I want to manage courses.
so that I can create, update, or remove courses for the term.

As faculty, I want to update grades.
so that I can enter and publish grades for students.

EPIC BREAKDOWN

Epic 1: Student Enrollment

- Course search & selection
- Enrollment process flow
- Student schedule view

Epic 2: Admin Course Management

- Create/edit course catalog
- Assign faculty to courses
- Manage capacity & prerequisites

Epic 3: Faculty Grade Management

- Access class roster
- Enter & update grades
- Publish grades to student portal


Phase 4 • Project Planning Phase

Student Enrollment System • Academic Year 2026-2027

Sprint 3 • Weeks 5-6: Setup Security

Security Profiles • Roles • Sharing Rules

- **OWD (Organization-Wide Default):** Private restrict record access to owner only
- **Role Hierarchy:** Establish Principal → Registrar → Advisor → Faculty → Student Services
- **Profiles & Permission Sets:** Configure access levels for Admin, Staff, Faculty, Student roles



Sprint 4 • Weeks 7-8: Reports, Dashboards & Testing

- **Create Reports:** Enrollment **Trends Report** — weekly enrollment by program & semester
- **Dashboards: Grade Reports Dashboard** — average grades by course, pass/fail metrics
- **Dashboard: Course Capacity Dashboard** — seat utilization, waitlist, availablity
- **Testing:** UAT with stakeholders, performance/load testing, data validation

8-Week Project Gantt Chart

Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8

- Sprint 1: Requirements & Setup (W1-2)
- Sprint 2: Data Model & Automation (W3-4)
- Sprint 3: Security Setup (W5-6)
- Sprint 4: Reports & Testing (W7-8)

Resource Allocation • Team Roles

- **Project Manager** — Timeline, Stakeholder Coordination
- **Salesforce Admin** — Security, Profiles, Sharing Rules
- **Developer** — Automation, Integrations
- **QA Analyst** — Testing, UAT Execution
- **Data Analyst** — Reports & Dashboards

Risk Mitigation

- **Data Privacy:** Ensure FERPA compliance, audit logs enabled
- **User Adoption:** Training sessions & documentation prepared
- **Integration Delay:** Contingency buffer in Week 8 buffer

Key Risks

- **Data Migration Accuracy** validation checks planned
- **Capacity Overload** monitor dashboard thresholds

Final Deliverables

- **Production Security Model** (profiles/roles/sharing)
- **Reports & Dashboards Package** (3 dashboards)
- UAT Sign-off Report & Training Materials
- Deployment Runbook & Go-Live Plan

Deliverable Outcome: Secure, Compliant, and Analytics-Ready Student Enrollment System | Ready for Go-Live: July 2027

Phase 4 • Project Planning Phase

Student Enrollment System • Academic Year 2026-2027

SPRINT PLANNING OVERVIEW

SPRINT 1 • WEEK 1–2

Setup Salesforce Org & Data Model

- **Setup Salesforce org environment & developer sandbox**
- **Create custom objects:**
  - Student__c
  - Corollment__c
  - Faculty__c
- **Define fields & data types:** text, picklist, number, lookup fields
- **Configure relationships:** Master-Detail, (Student→Enrollment, Course→Enrollment, Faculty→Course)

DELIVERABLE: Data Model Documentation + Object Schema

SPRINT 2 • WEEK 3–4

Build Automation & Business Logic

- **Build Flows:** Auto-enroll validation & status update flows
- **Develop Apex Triggers:** enrollment capacity logic, duplicate prevention
- **Configure Email Alerts:** confirmation to students, notification to faculty on enrollment
- **Capacity Check:** enforce max capacity on Course__c, error handling for full classes

DELIVERABLE: Automated Processes + Email Templates + Test Classes

GANTT CHART • TIMELINE & TASKS DEPENDENCIES



KEY DELIVERABLES & MILESTONES

- Custom Objects Deployed to Sandbox
- Automated Flows & Apex Triggers Operational
- Email Alerts & Capacity Logic Validated

DEPENDENCIES

Sprint 2 depends on Sprint 1 completion

Test data required before automation testing

SUCCESS CRITERIA

- All objects & relationships active
- 0 critical errors in automations
- Email alerts triggered successfully